

Food On Deck

ID	Task Name	Duration	Start	Finish	Contact	Oct '13							Nov '13				Dec '13			
						15	22	29	6	13	20	27	3	10	17	24	1	8	15	
1	Turn in Section I: Intro and Draf	0 days	Mon 9/23/13	Mon 9/23/13	Gavin	◆ 9/23														
2	Literature Review	10 days?	Mon 9/23/13	Fri 10/4/13	Team	[Task Bar]														
3	Turn in Literature Review	0 days	Fri 10/4/13	Fri 10/4/13	Heidi	◆ 10/4														
4	Problem Analysis	4 days?	Wed 10/2/13	Mon 10/7/13	Team	[Task Bar]														
5	Gather Materials	15 days?	Mon 10/7/13	Fri 10/25/13	Team	[Task Bar]														
6	Turn in Section II: Problem Ana	0 days	Mon 10/7/13	Mon 10/7/13	Joseph	◁ 10/7														
7	Develop Alternative Solutions	8 days?	Mon 10/7/13	Wed 10/16/13	Team	[Task Bar]														
8	Turn in Section III: alternative S	0 days	Wed 10/16/13	Wed 10/16/13	Rebecca	◁ 10/16														
9	Decision Making Phase	4 days?	Wed 10/16/13	Mon 10/21/13	Team	[Task Bar]														
10	Turn in Section IV: Decision	0 days	Mon 10/21/13	Mon 10/21/13	Gavin	◆ 10/21														
11	Building Phase	16 days?	Tue 10/22/13	Tue 11/12/13	Team	[Task Bar]														
12	Work on Specifications	18 days?	Mon 10/21/13	Wed 11/13/13	Rebecca	[Task Bar]														
13	Turn in Section V: Specification	0 days	Wed 11/13/13	Wed 11/13/13	Heidi	◁ 11/13														
14	Appropedia Page First Draft	0 days	Sun 11/17/13	Sun 11/17/13	Joseph	◆ 11/17														
15	Presentation	0 days	Mon 11/18/13	Mon 11/18/13	Team	◆ 11/18														
16	Appropedia Page Second Draft	0 days	Sun 11/24/13	Sun 11/24/13	Joseph	◆ 11/24														
17	Poster Due	0 days	Wed 12/4/13	Wed 12/4/13	Rebecca	◁ 12/4														
18	Turn In Design Document	0 days	Fri 12/6/13	Fri 12/6/13	Gavin	◆ 12/6														
19	Final Appropedia Page	0 days	Sun 12/8/13	Sun 12/8/13	Joseph	◆ 12/8														
20	Deliver to Client	0 days	Mon 12/9/13	Mon 12/9/13	Heidi	◆ 12/9														
21	Final Press Event/Peer Evaluat	0 days	Fri 12/13/13	Fri 12/13/13	Team	◆ 12/13														

Project: Gantt_Chart.mpp Date: Thu 12/12/13	Task		Milestone	◆	External Tasks	
	Split		Summary		External Milestone	◆
	Progress		Project Summary		Deadline	↓